5411 L

MONSANTO
From: Gordon A. Grundmann CS6G Torporate Encineering (6-€112)
Date: July 15, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740+
Subj: Projec: Progress Meetings R.M, Calles CS6G
M.A. Coco Alberici
Re: CzhA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Alberici* B.W., Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese C36G
C.J. Lotz Albericir
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740¢ **part time
O.N. Shipley 1740~
R. Schlereth Fleischer Seeger*t

Following are minutes of the meeting held at the CED
construction trailers on 07/15/85 at 9:30 a.m.

l. Construction Progress

a. Manhole 1-DD passed the water test.
been applied to the outside.

b. The internal surfaces of manholes 1-CC,
being prepared for inspection and coating.

mortar is being added to manhole l-EE.

The coal tar epoxy has

1-DD and l1-EE are

¢. Lateral L-34 to manhole 1-BB is complete except for
Lateral L-35 to manhole

replacement of a *Y" which leaked.
1-BB has several joints yet to complete.

installed into the manholes.

Epoxy brick

Both laterals are

4. Both laterals to manhole 1-CC afe installed and concrete

encased.

e. A flume has been temporarily installed through manhole l-CC
for handling building BBW sewer waste,

f. Backfill has been completed over the main 42" VCP line to

just west of manhole 1-DD.
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g. The 42" base slab has been poured from manhole l1-EE almost
to manhole 2-AA.

The base slab from manhole 1-GG to 1-DD (lateral L-43) has
been poured.

h. The trench for lateral L-46 from manhole l1-EE to 1-JJ is
being prepared for pouring of the base slab for the 15" VCP.

i. Manhole 2-AA base poured today.

j. 42" VCP has been laid in the trench from manhole 1-DD to
1-EE and for approximately 100' past 1-EE.

k. Started making 42* VCP joints through culvert pipe towards
manhole l-EE. '

l. Fleischer Seeger has started installation of the asphaltic
membrane inside manhole 1-AA.

m. Kelly will remove the track stops that will allow the rail-
road tracks west of ACL to be reopened.

n. Lateral L-45 {(north of manhole l1-EE) is still in review,.
Layout drawings have been made by Alberici for Lichtenheld
and Nelson to review. The primary concern is to revise the
line so that a cleanout bucket can be pulled through the
line,

2. Contaminated Soil

a. Additional tests are in progress on the possible contami-
nated soil by the old BI building. Results expected in 1l to
2 weeks,

b. The state permits to allow removal of some of the excavated
dirt piles are not due until around August 1.

3. Jumpers

a. T-l jumper complete except for the work to be done inside
the manholes. Furulac concrete is being considered.
Lichtenheld and Nelson.

b. A list of the required clothing to enter these manholes to
be given to Alberici today.

o e
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The existing pipe frcm manhole 2-B-1 to box 2-B is leaking.
This line needs to be tempcrarily repaired to allow the use
of Jjumper T-1l. A T.V. camera may be sent through the line
to locate the leak.

. A top is needed for manhole 2-B-2. Shiplev.

Internal Manhole Membranes

Fleischer-Seeger requested a revised method of putting on
the asphaltic membrane. They requested:

1) Heat the materijial to approximately 290°F instead of
325°F to 400°F. They say that the material runs
too much at the higher temperatures.

2) That a 3 part installation procedure be allowed, i.e.,
the bottom 6' or 7', the top 6' or 7', and finally the
bond in between. Lichtenheld and Nelson to review and
advise,.

Ideally the membrane thickness should be 1/4". Prefer to
control to no more than 5/16*. 3/8" thickness in some
places would be acceptable in some instances, but better
control than this is expected most of the time.

. Two pieces of cloth are not to be applied. Only one piece

of cloth is required.

Miscellaneous

b.

. Alberici to begin excavation of lateral L-64 if okayed by
Nelson. Digging of the main trench east of manhole 2-BB
could be resumed if access to the BI warehouse could be

opened on the east end. Shipley.

The BI warehouse should be cleaned out by July 19.

c. Shipley and Nelson to meet with the manufacturing personnel

in department 245 on 7/12/85 to discuss the construction
activities planned in this area.

Lichtenheld to finalize manhole 2-FF layout the week of

7/15/85.
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e. Throttling of the dewatering pumps discharge flow needs to
be adjusted to minimize the cround water being pumped to the
treatment plant, while still maintaining the ground water
levels at the proper depth. This control will become more
critical in January and May of 1986 when the new regional
treatment plant comes on stream due to the increased cost of
processing the water. Shiplev.

The next progress meeting will be held on Thursday, July 18, at 9:30
a.m. at the construction trailers. All Monsanto project personnel
are to meet prior to this meeting at 9:00 a.m.

Mundmann

ga/21782
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